



Frame Football Development Plan

The below development plan sets out the objectives for the frame football development group over 2 years 2016 -2018.

Objective	How these will be achieved	Lead	Timescale	Measure of success
Establish and sustain a Frame Football strategic development group including all key partners.	Bring together all strategic partners including The FA, APCP, Quest 88, club representative, Home Nation representatives to meet quarterly to shape and influence the frame football offer.	LMS	2016 – Ongoing	Group established and meeting bi-monthly.
This group is there to strategically influence others to recognise and deliver Frame Football.	Purpose and benefit of strategic group to be written and shared.	LMS	2016	Written and Shared.
	Establish a clear structure for FF demonstrating support from local provision – strategic support - international guidance.	FFDG	2016 – ongoing	Established, clear roles and responsibilities and shared vision.
	Evaluation of group members annually and invite new relevant members.	FFDG	2017	Critical analysis of group members.
	Annual summary report for group to be created and shared demonstrating achievements.	LMS	Jan 2017	Report written and shared.
Coordinate a network of Frame Football delivers.	Bring together (virtually) all clubs/organisations providing frame football to ensure clear messages, updates, CPD and sharing good practice is consistent across the country.	ST	September 17 onwards	Group meetings happening every 2 months starting September 2016.
Frame Football to be key aspect of CP Sports Adapted Sports	Research proposal to be shared with FFDG	LMS	August 16	Proposal accepted by CP Sport and English



QUEST 88

THERAPY THROUGH ACTIVITY



<p>Research. The research is looking at how well the adapted version of the sport reflects the mainstream game, and the impact on the individual.</p>	<p>Researchers to attend x 2 frame football events, interviews with participants to take place.</p> <p>Surveys to be completed by those taking part in frame football outside of CP Sport events.</p> <p>Researchers to meet with all FFDG as key stakeholders in research.</p> <p>Midpoint report to be provided.</p> <p>Evaluation report represented by Sheffield Hallam SIRC.</p> <p>Report finding to be shared.</p> <p>Finds to shape the delivery of frame football 2017-2020</p>	<p>SIRC</p> <p>ST</p> <p>LMS/ SIRC</p> <p>SIRC</p> <p>SIRC</p> <p>LMS/ FFDG</p>	<p>Dec 16 and Jan 17</p> <p>October 16</p> <p>Nov 16</p> <p>Feb 17</p> <p>June 17</p> <p>June 17 onwards</p>	<p>federation of disability sport.</p> <p>Attendance and 2 events.</p> <p>Survey sent out and responses received.</p> <p>Attendance at meeting.</p> <p>Report received from SIRC.</p> <p>Report, evaluation and finding received from SIRC. Findings shared on websites, at conferences, in newsletter and through partners.</p>
<p>Game Development</p>	<p>Develop initial rules and laws of the game based on design and development day. These must be approved by the FAs National Disability Committee.</p> <p>Rules and requirements of the games to be reviewed annually. Feedback from coaches, partners including Scotland and Ireland.</p> <p>Developed rules and laws of the game to be presented to national disability committee for sanctioning.</p>	<p>ST</p> <p>ST</p> <p>ST, PH</p>	<p>December 17</p> <p>Feb 17</p> <p>January 17</p>	<p>COMPLETE</p> <p>Consultation with all those delivering.</p> <p>Presentation to NDFC</p>



QUEST 88

THERAPY THROUGH ACTIVITY



	Guidance to be received from CPISRA/IFCPF on the international development of the game and any key changes or modifications.	LMS / AT		Clear line of communication in place.
Increase Participation	CP Sport to have a clear programme of CP Kickstart, standalone FF Kick Starts events and Kick Off (festivals) events across 2017 /18.	ST	Ongoing	Minimum of 6 month programme in place.
	Mapping of current (2016) provision to take place. Mapping to be reviewed 6 monthly to identify increase in participation and gaps in provision.	ST	November 17 Ongoing	Information created and shared. Info on website.
	All provision to be listed on CP Sport website.	ST	Ongoing December 17	All group to be aware. Info sheet on CP Sport website.
	One page info sheet include basic information advice and guidance to be on website and downloadable.	ST / LMS	Ongoing	
	The National FA to promote Frame Football through all networks across Disability Workforce yr. 2 and 3 plans, Premier League clubs and the EFL.	PH ST	Ongoing	Clear list of those engaged with and action plan in place when appropriate. Support provide to all organisations.
	CP Sport to work with all CFAs that have expressed an interest in developing Frame Football providing advice support and guidance.	ST	2017	
	CP sport to make contact and work with wider clubs/organisations wanting to run Frame Football ensuring they are following the correct standards and procedures.	FFDG	Ongoing	CP Sport to have access to additional funding to develop programme. Information shared.
	Development group to identify potential delivery funding options additional to Sport England Small grants and FA funding.	LMS /ST	Ongoing	Information shared



QUEST 88

THERAPY THROUGH ACTIVITY



	<p>CP Sport to work with all 'none sporty' organisations as a route to market to promote frame football activity.</p> <p>APCP representatives to promote Frame Football activities to patients and families.</p> <p>Development of 'pathways' for those playing. Further playing opportunities, volunteer opportunities, coaching qualifications.</p>	<p>SD</p> <p>ST/LMS/PH</p>	<p>January 2018</p>	<p>Clear understanding of the pathways for players to all for continued involvement.</p>
<p>Raising the profile of Frame Football</p>	<p>Promotional material to be developed ensuring clear message of what frame football is, and who can take part and where current opportunities are.</p> <p>All members of FFDG to us networks as a route to market (Particular focus on opportunities outside of sporty networks).</p> <p>Key events where Frame Football can be demonstrated/showcase to be identified and time table of delivery to be created.</p> <p>Identify Frame Football Young Ambassador to promote and be the 'voice' of frame football.</p> <p>Develop a programme of engagement with Young Ambassador.</p> <p>Case studies to be collated to show impact and benefit of Frame Football directly from those involved. (players, coaches, parents).</p>	<p>LMS</p> <p>FFDG</p> <p>FFDG</p> <p>LMS</p> <p>LMS</p> <p>LMS</p> <p>LMS</p>	<p>Ongoing</p> <p>Ongoing</p> <p>Nov 17</p> <p>2017</p> <p>2016/17/18</p> <p>2017</p>	<p>Promotional material available.</p> <p>Info on websites, packs for families.</p> <p>Frame Football demonstrated at key regional and national events.</p> <p>Jamie Westerman launched as YA.</p> <p>Programme of engagement in place and outcomes demonstrated. Case studies collated and shared.</p>



QUEST 88

THE THERAPY THROUGH ACTIVITY



	<p>Timetable of social media posts, case studies and events news stories to be showcased and shared on CP Sport and partner websites.</p> <p>CP Sport to engage with national organisations such as EFDS, Sport and Recreation Alliance, Youth Sport Trust, Cerebra and Scope to showcase frame football.</p>	LMS	2017	<p>Calendar created and shared with partners. 1 case study / news story a month. Frame football showcased at external events such as school games.</p>
Equipment development	<p>Quest 88 to lead the development of the Game Frame. Quest to support the delivery of frame football events gathering feedback on frame. Use of Young Ambassador to advice on frame.</p>	RH/JT	Ongoing	Game frame available, developments shared with group.
Coach education and development.	<p>Introduction to Frame Football resource to be created and published.</p> <p>One page info fact sheet to be created and downloadable from website(s).</p> <p>Extended CPD course content to be developed including recommended stretches from APCP regional officers. Trail a CPD including physiotherapy input.</p> <p>Establish where Frame Football CPD fits within FA coaching structure.</p> <p>Frame Football cpd to be part of all CP Sport Kickstart and Kick Off events Frame football kick start events.</p>	<p>ST</p> <p>ST / SD</p> <p>ST / SD</p> <p>LMS/ST/PH</p> <p>ST</p> <p>ST / LMS</p>	<p>COMPLETE</p> <p>Jan 2017</p> <p>2017</p> <p>2017</p> <p>Ongoing</p> <p>November 2017</p>	<p>Resource available.</p> <p>Content written</p> <p>2 courses taken place.</p> <p>Clear structure in place.</p> <p>Cpd delivered before each frame football event. Number of people delivered to be collated throughout the year.</p>



QUEST 88

THE THERAPY THROUGH ACTIVITY



	<p>Refresh Frame Football resource including any changes and additional information.</p> <p>Refreshed resourced printed and distributed.</p>		Feb 2018	
<ul style="list-style-type: none"> Competition (Festivals/tournaments) 	<p>Competition format to be created and shared with clubs. Format based on guidance received from the FA and CPISRA/IFCPF.</p> <p>Guidance on competition to be shared with all clubs to ensure standards are complied with and events, coaches and players are covered by insurance.</p> <p>Introduction of festival, tournament competitive activity to those clubs that have been delivering Frame Football.</p> <p>Reginal, national and international competition organised.</p>	<p>ST / PH</p> <p>ST</p> <p>ST</p> <p>ST</p>	<p>August 2017</p> <p>August/September 2017 onwards</p> <p>2018</p> <p>2018/19</p>	<p>Clear guidance received.</p> <p>Guidance supplied to all clubs, included on websites and any FF publications.</p> <p>Tournaments to be held between clubs.</p> <p>CP Sport to host 3 events.</p>
<ul style="list-style-type: none"> Classification / ability banding. 	<p>CPISRA to update strategic group on the development of classification structures/systems.</p> <p>CP Sport to work with CPISRA and member nations on the development of classification.</p>	<p>LMS</p> <p>LMS / ST</p>	<p>April 2017</p> <p>2017-18</p>	<p>Line of communication information received and shared with group.</p>